

ABSTRACT

Muhammad Dzaki, 17314167
Project Development of Flats Training Center Pasar Rebo
"Implementation Method of Shear Wall"

Department of Civil Engineering. Faculty of civil engineering and planning.
Gunadarma University

(XIV + 74 + attachments)

The Workshop Development Project of the Training Center is located at Jl. Raya Bogor, Ciracas East Jakarta. This apartment consists of 2 towers, each tower consists of 12 floors. Ministry of Public Works and Housing of the Republic of Indonesia as the project owner has appointed PT. MITRAPLAN KONS as Construction Management and PT. HUTAMA KARYA as contractor implementing with contract value of Rp. 134,200,065,000.00 (including 10% VAT). Type of Stock that done is Lump Sump & Unit Price. In this report, the authors take up the specific issue of the "Implementation Method of Shear Wall". The purpose of this particular problem is for the prosecutor's plan. In addition to. From several aspects.

Keywords: Working Method, Shear Wall, Aspects of Risk.